#	Title	Expected Start	Expected End	Resources	Q3 / 2020		Q4 / 2020			Q1 / 2021			Q2 /	/ 2021
					07	08 09	10	11	12	01	02	03	04	05
0	Lofthus Frukt & Saft	2 Oct 2020	1 Feb 2021	Julia Copywriter; C		Lofthus Frukt & Saft								
1	<b>Design and Profile</b>	2 Oct 2020	27/11/2020	Julia Copywriter;		Design and Profile								
2	Initial workshop with client	2 Oct 2020	2 Oct 2020	Julia Copywriter; Cla	Ini	tial workshop with client	Julia Copywri	ter; Clara AD a	and Graphic Desi	gn; Bjorn				
3	Design and profiling	5 Oct 2020	13 Nov 2020	Julia Copywriter; Cl		Design and profiling		Julia (	Copywriter; Clara	AD and Graphic	c Design; Bjorn.			
4	Photography	13 Oct 2020	20 Oct 2020	John Kim Photogra		Photogr	aphy John	Kim Photogra	pher					
5	Clientapproval of final designmanual	11 Nov 2020	16 Nov 2020	Nils Project Manager; Clara AD and Graph		Clientapproval o	f final designman	ual Nils F	Project Manager ;	Clara AD and G	Graphic Design			
6	Approved designmanual & profile	17 Nov 2020	17 Nov 2020	Nils Project Manager; Clara AD and Graph		Approved d	esignmanual & pr	ofile 🔷 Nils	Project Manage	r ; Clara AD and	Graphic Design	1		
7	Register final design - IP	12 Nov 2020	25 Nov 2020	Nils Project Manager		Reg	ister final design	- IP	Nils Project Mana	ager				
8	Development	5 Oct 2020	29/01/2021	Bjornar Front En		Development								
9	Project planning - User Stories and backlog	5 Oct 2020	26 Nov 2020	Bjornar Front End Developer; Jamila D	Project planning - l	Jser Stories and backlog			Bjornar Front En	d Developer; Ja	ımila Developer			
10	Initial coding and website architecture	19 Oct 2020	13 Nov 2020	Bjornar Front End Developer; Jamila D	Initial	coding and website arch	itecture	Bjorna	ar Front End Deve	eloper; Jamila D	eveloper			
11	Webdesign - backlog	9 Nov 2020	18 Dec 2020	Bjornar Front End D		We	ebdesign - backlo	g	Bjorn	nar Front End De	eveloper; Jamila	Developer; Nil	s	
12	Initial testing	21 Dec 2020	29 Jan 2021	Bjornar Front End D				Initi	al testing		Bjornar Front	End Developer;	Jamila Devel	loper
13	Bugfixing	4 Jan 2021	29 Jan 2021	Bjornar Front End D					Bugfixing		Bjornar Front	End Developer;	Jamila Devel	loper
14	Implementation	18 Jan 2021	29 Jan 2021	Bjornar Front End D					Impleme	ntation	Bjornar Front	End Developer;	Jamila Devel	loper
15	Project done	1 Feb 2021	1 Feb 2021							Project done	>			